
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:16 AM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1053 Date: 09-Apr-2014 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 674

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Wind & Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the East center skirt & work on
miscellaneous activities . They started at 7:00 AM.

Richard Donald , Paul , & Reggie had to work on the East center skirt plate . Crews had to prepare their
tools , equipments, & reroute the air & power lines . They were done at 7:20 AM.

Paul & Reggie had to tension the bolts on the East center skirt at 9 meters . Crews continued to snug ,
mark 1/2 turn , & tension the bolts . They started at 7:25 AM. Crews were done at 9:30 AM.

Paul , Brian , & I had to test 10% of the skirt bolts at 13 meters . Crews started at 7:30 AM. They were
done at 7:55 AM.

After that , Brain , Reggie , & I had to test 10% of the bolts at 9 meters . Crews started at 9:35 AM.
They were done at 9:50 AM.

Donald had to grind one hole to fit the bolt properly & he had to work with the other crews . He started
at 7:25 AM. He was done at 7:40 AM.

Richard had to prepare for the skirt seam welds . Richard had to work with the QA & QC on the
tolerance , bring the plate alignment & adjustment materials to the site, reroute the gas & power lines . He
started at 7:30 AM.

Richard was done at 11:30 AM. Richard started to weld the South side of the skirt . He had to clean ,
grind , heat , & weld . He started at 11:35 AM.

After the morning break , all crews had to work on the skirt top welds . Crews had to prepare to align the
plates , grind & clean the edges of the drainage & skirt plates , clean the East & North tower C skins , &
clean the edge of the diaphragm at 13 meters , set planks to stand on , prepare the top drainage plates , &
work on miscellaneous activities to start welding . They started at 10:40 AM

Simon & Bernie were on the site . They had to work with the welder on the tolerance & measure the
gaps on the skirt . Check Simon report for the welders detailed activities .

Ryan had to operate the Grove crane . He had to fly materials out of the site & fly materials for ABF ,
Bleyco , & Certified crews . Matt had t work on the barge rigging materials & he had to work with the other
crews .
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Tower crews were done at 2:50 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Certified coating crews came to the site at 7:15 AM. Marco came at 10:00 AM. Crews had to work on
the inside the tower shafts & cells . They had to clean , vacuum , spot blast , & paint . Crews had to
prepare their equipments , hoses , & gears . They were done at 8:00 AM.

Tony & Bill had to work on the barge . They had to monitor the equipments , & they had to work with the
other crews .

Justin , Francisco , Jorge , & Roberto had to spot sand blast , clean , paint , work on the repair & touch
ups between 3 & 13 meters , & on the diaphragm at 9 meters .

Andrews , Marco , Ricardo , & Ron had to work with all crews , vacuum , clean inside the cells & tower
shafts , & they had to disassemble the scaffold where is required

Joe was on the site . He had to work with the painters . Check Joe 's report for the painters detailed
activities .

Tom had to cover the tower activities to the end of the shift . Check Tom 's report for the tower
activities after 2:00 PM.

In the office , I had to work on my report . I was done at 3:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

4.00

2294

0.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

8.00

2321

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MATTHEW MORTONOperator 8.00 0.00 0.00 8.00

OTH RYAN OKUOperator 8.00 0.00 0.00 8.00

APP REGINALD HUMPHREYIronworker 8.00 0.00 0.00 8.00

FOR RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM JUSTIN SILVAPainter 8.00 2.00 0.00 10.00

JNM JORGE FLORES RAMEROPainter 8.00 2.00 0.00 10.00

FOR TONY KATRONESPainter 8.00 2.00 0.00 10.00

JNM RON PUBBPainter 8.00 2.00 0.00 10.00

JNM RICARDO PASSILAPainter 8.00 2.00 0.00 10.00

JNM MARCO ORDONAPainter 7.00 0.00 0.00 7.00

JNM FRANCISCO CASTROPainter 8.00 2.00 0.00 10.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CERTIFIED COATINGS COMPANY

25KW GENERATOR

8.00

MOD67112

2.00

No

0.00 0.00

8.00

*E0700562

2.00

No

0.00 0.00

BLAST POT

8.00

300

2.00

No

0.00 0.00

825 COMPRESSOR

8.00

AC256

2.00

No

0.00 0.00

APP EDILBERTO LEONPainter 8.00 2.00 0.00 10.00

JNM BILL GREENWOODPainter 8.00 2.00 0.00 10.00

JNM ANDREWS MADINAPainter 8.00 2.00 0.00 10.00
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